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AGENDA 

CITY OF LODI 
COUNCIL COMMUNICATION 

TITLE: Receive for Informational Purposes Contract Change Order No. 1 - 
Lodi Avenue Overlay (Lower Sacramento Road to Ham Lane)lPacific Avenue 
Extension (Walnut Street to Lodi Avenue) ($41,742) 

MEETING DATE: November 16,2005 

PREPARED BY: Public Works Director 

~ ~ ~~ ~ _ _ _ _ _ _ ~  

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

This information is being given to the City Council in accordance with 
the Contract Change Order policy approved by Resolution 85-173. 
One of the requirements of this policy is that we inform the Council of 
all change orders where the total change orders exceed $25,000. 

This attached contract change order, approved by the City Manager, was in the amount of $41,742, which 
is 5.7% of the contract. The work includes revisions to the traffic signal at Lodi Avenue and Mills Avenue, 
an increase in the pavement reinforcing fabric quantity, and compensation for assisting City crews in 
repairing an unmarked water main at Lodi Avenue and Allen Drive. At the signal, new left turn phases 
(arrows) were installed for the eastbound and westbound approaches to reduce left-versus-through 
collisions. This contract change order also included a modification to an existing fence on Pacific Avenue, 
removal of thermoplastic crosswalks, and a change in the crosswalk design at the intersection of Lodi 
Avenue and Virginia Avenue. 

The time of completion was extended by eight working days as part of this change order 

FISCAL IMPACT: Not applicable. 

FUNDING: Contract Amount: $771,727 
Budgeted: 2003-2005 fiscal year 
Budgeted Fund: Measure K Maintenance ($546,727) 

Wastewater Fund ($105,000) 
Safe Routes to School Grant ($108,000) 
Lodi Unified School District ($12,000) 

Richard C. Prima, Jr. 
Public Works Director 

Prepared by Wesley Fujitani, Senior Civil Engineer 
Attachment 
RCPMlKFlprnf 

APPROVED: /=.LA 
Blair King, City Manager 
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CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

Sheet 1 of 2 
Date: September 19, 2005 

Account No. See Distribution below 

PROJECT: Lodi Avenue Overlay (Lower Sacramento Road to Ham Lane) 

CONTRACTOR: Granite Construction 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Assist in repair and relocation of unmarked watermain damaged at 
Lodi Avenue and Allen Drive. 

Acct: 325005 Agreed Upon Price 

2. Modify existing fence at Walnut/Pacific intersection 
Acct: 335005 Agreed Upon Price 

3. Remove thermoplastic crosswalks at Lower Sacramento RdlLodi Ave. and 
Mills AvelLodi Ave 
Acct: 325005 Agreed Upon Price 

4. Modify traffic signal arms at Lodi/Mills 
Acct: 325005 Agreed Upon Price 

Acct: 325005 Agreed Upon Price 

Acct: 325005 Agreed Upon Price 

5. Furnish and Install additional paving fabric 

6. Additional cost to install ladder crosswalk at LodiNirginia 

$ 4,682.00 

$ 658.00 

$ 1,559.00 

$16,732.00 

$17,666.00 

$ 445.00 

Account Distribution 
Acct: 325005: $41,084.00 
Acct: 335005: $ 658.00 

PERCENT OF 
CONTRACT 

Original Contract Price $729,985.00 
Total Cost of This Change Order NOT TO EXCEED $ 41,742.00 5.7% 
Previous Change Orders $ 0.00 
Total Cost of All Change Orders to Date $ 41,742.00 5.7% 
Contract Price, Including All Change Orders, Will Be: $771,727.00 

Time of completion will be adjusted as follows: Add eight working days 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

Sheet 2of  2 
Date: September 19,2005 

PROJECT: Lodi Avenue Overlay (Lower Sacramento Road to Ham Lane) 

CONTRACTOR: Granite Construction 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

ACCEPTED: Date l6 /6 /0< Contractor Gvaan;re Csur+,u LA;** 

0 Title @:nc+/ f n.144 (h*L+* 

I 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

of this order, the contractor should refer to Section 4- 




